

Responsible, Accountable, Consulted, Informed (RACI) Procurement Planning Toolkit: Activities	Responsibility	Accountability	Communicated & Informed	Envisaged Timelines
<p>Creation of new Departments</p> <ul style="list-style-type: none"> • Cel to create two new departments (Mobility and Infrastructure) on toolkit and align to BAS programme structure. • Programme Structure for some departments also changed to align all at once. • PT to provide Prelim budget and final budget to Cel for uploading on the toolkit. • PT to provide BAS programme structure to Cel for uploading on the toolkit. 	Cel and PT	Cel and PT	PT/Cel	<ul style="list-style-type: none"> • Dependent on the receipt of the BAS Programme Structure. • Prelim Budget: 15 March 2023. • Final Budget :1 April 2023.
<p>Cel to make provision for the two new departments (Mobility and Infrastructure):</p> <ul style="list-style-type: none"> • To enable PG: SCM to load users. • To be available for selection on all the schedules. • Budget on the toolkit. • BAS programme structure on toolkit. • On the Procurement Planning Toolkit Dashboards. 	Cel	Cel	PT and Department	<ul style="list-style-type: none"> • Dependent on the receipt of the BAS Programme Structure. • Latest 30 April 2023.
<p>Users</p> <ul style="list-style-type: none"> • Active Directory (AD) Cel manages the list however PT PG: SCM to create the roles and link the specific users to the departments. • PG: SCM to provide user list of current departments (TPW&HS). • PT PG: SCM to request two departments to confirm the users and roles (PG: SCM to provide current user lists to departments). 	Cel, PT and department	Cel, PT and department	PT and Department	<ul style="list-style-type: none"> • Dependent on the receipt of the BAS Programme Structure. • 15 March 2023 (provide current user list to departments). • Latest 30 April 2023 (departments to confirm users in terms of two new departments)

<p>Historical date:</p> <ul style="list-style-type: none"> To keep historical data on toolkit in terms of Department of Transport and Public Works and Human Settlement. Data to only be accessible to PT after date.... (to determine). Dashboards to still be available for Transport and Public Works and Human Settlement. <p>To note: Need to determine impact in terms of quarter 4 feedback and loading of new procurement plans 2023/24 if the users are the same and must capture feedback/reviewer or approve on quarter 4 and is also responsible for the capturing/review or approve of new procurement plans.</p>	Cel and PT	Cel and PT	PT/Cel	<ul style="list-style-type: none"> 30 April 2023
<p>Final Annual Procurement Plan 2023/24 Stakeholder Engagement Plan SCM Performance Plan</p>	Department of Infrastructure and Department of Mobility	Department of Infrastructure and Department of Mobility	Department of Infrastructure and Department of Mobility	<ul style="list-style-type: none"> 31 May 2023